| ID | Task Mode | Task Name | Duration | Start |
|---|---|---|---|---|
| 0 | | **Flash-SDAI_ProjectPlan** | **44.13 days** | **Sat 16.4.16** |
| 1 | ✓ | **1 Initiating** | **2 days** | **Mon 18.4.16** |
| 2 | ✓ | 1.1 Define roles in team | 1 day | Mon 18.4.16 |
| 3 | ✓ | 1.2 Roles in team defined | 0 days | Mon 18.4.16 |
| 4 | ✓ | 1.3 Kickoff meeting with customers | 1 day | Tue 19.4.16 |
| 5 | ✓ | 1.4 Kickoff meeting completed | 0 days | Mon 18.4.16 |
| 6 | ✓ | **2 Planning** | **3 days** | **Tue 19.4.16** |
| 7 | ✓ | 2.1 Prepare draft schedule | 3 days | Tue 19.4.16 |
| 8 | ✓ | 2.2 Gantt chart completed | 0 days | Thu 21.4.16 |
| 9 | | **3 Executing** | **44.13 days** | **Sat 16.4.16** |
| 10 | ✓ | 3.1 Prepare Requirements document | 1 wk | Fri 22.4.16 |
| 11 | | 3.2 Prepare Architecture document | 2 wks | Fri 29.4.16 |
| 12 | | 3.3 Develop source code for the project | 2 wks | Thu 12.5.16 |
| 13 | | 3.4 Prepare Test Plan document | 2 wks | Fri 29.4.16 |
| 14 | | 3.5 Requirements document completed | 0 days | Fri 29.4.16 |
| 15 | | 3.6 Architecture document completed | 0 days | Fri 13.5.16 |
| 16 | | 3.7 Development of application completed | 0 days | Thu 26.5.16 |
| 17 | | 3.8 Test plan completed | 0 days | Fri 13.5.16 |
| 18 | | 3.9 Test the created solution according to Test Plan document | 3 days | Thu 26.5.16 |
| 19 | | 3.10 Prepare Test Summary and Test Report Documents | 1 wk | Mon 30.5.16 |
| 20 | | 3.11 Test Symmary and Test Report Documents completed | 0 days | Mon 6.6.16 |
| 21 | ↻ | **3.12 Hold Meetings** | **44.13 days** | **Sat 16.4.16** |
| 38 | | **4 Closing** | **0 days** | **Mon 6.6.16** |




Project: Flash-SDAI_ProjectPlan
Date: Fri 6.5.16

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Critical |
| Project Summary | Manual Summary | Critical Split |
| Inactive Task | Start-only | Progress |
| Inactive Milestone | Finish-only | Manual Progress |

| ID | Task Mode | Task Name | Duration | Start |
|---|---|---|---|---|
| 39 | | 4.1 Project completed | 0 days | Mon 6.6.16 |




Project: Flash-SDAI_ProjectPlan
Date: Fri 6.5.16

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Critical |
| Project Summary | Manual Summary | Critical Split |
| Inactive Task | Start-only | Progress |
| Inactive Milestone | Finish-only | Manual Progress |




Project: Flash-SDAI_ProjectPlan
Date: Fri 6.5.16

| | | | | | |
|---|---|---|---|---|---|
| Task | | Inactive Summary | | External Tasks | |
| Split | | Manual Task | | External Milestone | |
| Milestone | | Duration-only | | Deadline | |
| Summary | | Manual Summary Rollup | | Critical | |
| Project Summary | | Manual Summary | | Critical Split | |
| Inactive Task | | Start-only | | Progress | |
| Inactive Milestone | | Finish-only | | Manual Progress | |




Project: Flash-SDAI_ProjectPlan
Date: Fri 6.5.16

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Critical |
| Project Summary | Manual Summary | Critical Split |
| Inactive Task | Start-only | Progress |
| Inactive Milestone | Finish-only | Manual Progress |




Project: Flash-SDAI_ProjectPlan
Date: Fri 6.5.16

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Critical |
| Project Summary | Manual Summary | Critical Split |
| Inactive Task | Start-only | Progress |
| Inactive Milestone | Finish-only | Manual Progress |


ugust 2016
2
5
8
11
14
17
20
23
26
29
September 2016
1
4
7
10
13
16
19
22
25
28
October 2016
1
4
7
10
13
16
19
22
25
28
31
No
Project: Flash-SDAI_ProjectPlan
Date: Fri 6.5.16
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Critical
Critical Split
Progress
Manual Progress