ID	Task Mode	Task Name	Duration	Start
0		**Flash-SDAI**	**44.13 days**	**Sat 16.4.16**
1		**1 Initiating**	**2 days**	**Mon 18.4.16**
2		1.1 Define roles in team	1 day	Mon 18.4.16
3		1.2 Roles in team defined	0 days	Mon 18.4.16
4		1.3 Kickoff meeting with customers	1 day	Tue 19.4.16
5		1.4 Kickoff meeting completed	0 days	Mon 18.4.16
6		**2 Planning**	**3 days**	**Tue 19.4.16**
7		2.1 Prepare draft schedule	3 days	Tue 19.4.16
8		2.2 Gantt chart completed	0 days	Thu 21.4.16
9		**3 Executing**	**44.13 days**	**Sat 16.4.16**
10		3.1 Prepare Requirements document	1.67 wks	Fri 22.4.16
11		3.2 Prepare Architecture document	1.67 wks	Thu 5.5.16
12		3.3 Develop source code for the project	1.67 wks	Mon 16.5.16
13		3.4 Prepare Test Plan document	1.67 wks	Thu 5.5.16
14		3.5 Requirements document completed	0 days	Thu 5.5.16
15		3.6 Architecture document completed	0 days	Mon 16.5.16
16		3.7 Development of application completed	0 days	Thu 26.5.16
17		3.8 Test plan completed	0 days	Mon 16.5.16
18		3.9 Test the created solution according to Test Plan document	3 days	Fri 27.5.16
19		3.10 Prepare Test Summary and Test Report Documents	0.83 wks	Tue 31.5.16
20		3.11 Test Symmary and Test Report Documents completed	0 days	Sat 16.4.16
21		**3.12 Hold Meetings**	**44.13 days**	**Sat 16.4.16**
38		**4 Closing**	**0 days**	**Sat 4.6.16**



Project: Flash-SDAI
Date: Fri 6.5.16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress

ID	Task Mode	Task Name	Duration	Start
39		4.1 Project completed	0 days	Sat 4.6.16



Project: Flash-SDAI
Date: Fri 6.5.16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress



Project: Flash-SDAI
Date: Fri 6.5.16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress



Project: Flash-SDAI
Date: Fri 6.5.16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress



Project: Flash-SDAI
Date: Fri 6.5.16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress

Project: Flash-SDAI
Date: Fri 6.5.16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress